
Seward Highway: 36th Avenue Interchange 
Geneva Woods HOA Meeting
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2026 PROGRESS & STATUS

Environmental Documentation and Preliminary Design:

• Cultural and Historical Resources Assessment is underway

• Environmental Documentation is underway (tentative completion, summer 2026)

• Preliminary design supporting the environmental documentation, including:

– Updating the Travel Demand Model (TDM) based on the 2050 Metropolitan 
Transportation Plan (tentative completion, fall 2025)

– Evaluating whether reduced vehicle capacity, potentially fewer travel lanes, 
and roundabouts at intersections can meet future needs.

– Evaluating design options to reduce impacts to private property and the Helen 
Louise McDowell Sanctuary

• Final Design will begin after Environmental Document completion
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Previous Engagement:

• Anchorage Transportation Fair, April 2025

• Geneva Woods HOA, May 2025

• Umed/Tudor Area Community Council, November 2025

Construction Schedule and Funding:

• Project funding approved through AMATS 2023-2026 TIP Amendment No. 3

• Project funding identified in the DOT&PF 2024-2027 STIP Amendment No. 2.

• Construction tentatively scheduled after completion of the Tudor Road Interchange to 
align with the ROW timeline

• Tudor Road Interchange construction should be completed before starting 36th Avenue 
Interchange construction to reduce impacts to the traveling public / businesses

2026 PROGRESS & STATUS (CONT.)
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2026 PROGRESS & STATUS (CONT.)
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SCHEDULE
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PROJECT CONTACTS
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DOT&PF
Galen Jones, PE | Project Manager

DOWL
Steve Noble, PE | Project Manager
Jovie Garcia | Public Involvement

Email: 36thInterchange@dowl.com

Website: www.36thinterchange.com
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